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IATA Airport-Level Designations
Level 1 – Airport infrastructure capacity is generally adequate to meet the demands of airport users at all times
Level 2 – Airports where potential for congestion exists during some periods that can be resolved by schedule adjustments mutually agreed between the airlines and
facilitator
Level 3 – Airports with full slot controls where demand for airport infrastructure significantly exceeds the capacity during certain periods and expansion of infrastructure to
meet demand is not possible in the short term

Color Construction Impact Key

G No Capacity Effect – Departures taxi delays and/or Arrivals airborne holding delays are 15 minutes or less

Y Reduced Capacity and Potential Delay Impact – Departures taxi delays and/or Arrivals airborne holding delays of 16 to 45 minutes

R Reduced Capacity and Greater Delay Impact – Departures taxi delays and/or Arrivals airborne holding delays greater than 45 minutes
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2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A Upgrade TWY A Centerline
Lighting G G G G G G G G G G G G

B RWY 15R/33L Rehab Y Y Y

C RWY 4R/22L Lighting
Replacement G G G

Project Description of Work Estimated Dates Status Impact Notes

A Upgrade TWY A Centerline
Lighting

Replace existing centerline lights and install new
lights to meet SMGCS requirements. Will require
multiple closures along the length of the taxiway.

2023 TBD Upcoming G
Portions of the taxiway will be closed during
‘opportunistic’ times such as overnight or when
there will not be an impact to traffic or airline gates.

B RWY 15R/33L Rehab Closure or multiple closures of RWY 15R/33L and
various adjoining taxiways. August 2023 to October 2023 Upcoming Y

Work will also include the intersections (at separate
times) of RWY 4L/22R & 4R/22L.
Exact dates to be determined based on consultation
with the airlines, FAA, as well as Sumner Tunnel
closure traffic impacts.

C RWY 4R/22L Lighting
Replacement

Replace edge, centerline and touchdown zone
circuits, upgrade to LED fixtures and install new
edge lighting infrastructure (light bases and
conduit). Will require multiple closures of RWY
4R/22L and adjoining taxiways.

Fall 2023 Upcoming G

The runway will only be closed during coordinated
times, when the closure will have a minimal impact
on the airport operations such as overnight or NW
wind configurations.

G No capacity effect Y Reduced Capacity and Potential Delay impact R Reduced Capacity and Greater Delay Impact T To be determined

BOS (1 of 3)—General Edward Lawrence Logan International Airport Q1 2023 Airport Construction Outlook
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2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

D TWY N Rehabilitation Y Y Y

E TWY B North Rehabilitation G G G

F RWY 22R Pavement
Replacement Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

D TWY N Rehabilitation Rehabilitate TWY N from RWY 15R/33L to RWY
22L. Fall 2024 TBD Upcoming Y

Will require closure of RWY 4L/22R when work is
occurring within the RSA. Work to occur outside of
typical summer runway configuration (22L/22R)
when taxiway is heavily used. It will also require the
closure of RWY 15L/33R.

E TWY B North Rehabilitation Closures of portions of TWY B from TWY L through
TWY N. Fall 2024 TBD Upcoming G Portions of the taxiway will be closed for rehab,

taking into account taxi impacts and airline access.

F RWY 22R Pavement
Replacement

Closure of RWY 22R to convert a portion of the
asphalt to Portland Cement Concrete Pavement. Fall 2024 TBD Upcoming Y

Work to occur outside of typical summer runway
configuration (22L/22R) when runway is heavily
used. Will also require closure of TWY N. Will try to
combine project with TWY N work.

G No capacity effect Y Reduced Capacity and Potential Delay impact R Reduced Capacity and Greater Delay Impact T To be determined

BOS (2 of 3)—General Edward Lawrence Logan International Airport Q1 2023 Airport Construction Outlook

5



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

G RWY 27 RSA T T T

H Airfield Electrical Upgrades

I TWY A North Rehabilitation

Project Description of Work Estimated Dates Status Impact Notes

G RWY 27 RSA Construction of RWY 27 safety area on a pile
supported deck. Summer 2025 TBD to 2026 TBD Upcoming T

Project will require closure of RWY 9/27. It may
require 60-day construction periods in 2025 and
possibly 2026.

H Airfield Electrical Upgrades
Closures of portions of TWY C and other taxiways
for centerline and edge lighting infrastructure and
cable replacement.

Fall 2025 TBD Upcoming G

Portions of the taxiways will be closed during
‘opportunistic’ times such as overnight or when
there will not be an impact to traffic based on
airfield configuration.

I TWY A North Rehabilitation Rehabilitate TWY A North. Fall 2025 Upcoming G
Portions of the taxiway will be closed based on input
from the airlines. Only one gate area will be
impacted at a time.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

BOS (3 of 3)—General Edward Lawrence Logan International Airport Q1 2023 Airport Construction Outlook

6Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A Concourses A/B BHS G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G

B Airline Hangar G G G G G G G G G G G G G G G G G G G G G

C TWY F - Phases 1 & 2 G G G T T T T T T T T T T T T T T T

D Taxilanes N & N1 G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A Concourses A/B BHS Terminal Improvements for the Concourse A/B
Interconnect. Baggage Handling System (BHS) December 2021 to March 2026 In Progress G

Upgrading the existing BHS at the A/B Connector
serving Southwest’s international baggage. Location
of new BHS will allow the existing system to remain
in service.

B Airline Hangar Construct Airline Maintenance Hangar. 02/01/2022 to Spring 2024 TBD In Progress G Southwest Airlines (SWA) plans to construct and
operate an aircraft maintenance facility.

C TWY F - Phases 1 & 2

Construct an extension to TWY F that will lead into
the new Airline Maintenance Hangar. Spring 2022 TBD to 2022 TBD Complete G

This construction will not effect RWY 10/28 or TWY
F. Requires the relocation of the RWY 10 ALSF 2
shelter and west airfield communication cables. NTP
was issued on 2/7/22.

Relocate TWY Foxtrot to allow for future
construction of a dual taxiway system extending to
the west from RWY 15R/33L. This includes
extending TWY F to the approach end of RWY 10.

Summer 2023 TBD to Summer
2024 TBD Upcoming T

Requires the relocation of the RWY 10 ALSF 2 shelter
and west airfield communication cables owned and
maintained by FAA.  This timeframe may also include
the extension of TWY R.

D Taxilanes N & N1

The project consists of complete reconstruction of
the existing pavement with Portland Cement
Concrete (PCC), utilities, associated pavement
markings, signage and lighting improvements.

Spring 2023 TBD to 2023 TBD Upcoming G

Taxilanes N & N1 provide access from aircraft gates
located on the Concourse D and E alley to the
airfield.  The existing asphalt pavement is in need of
repairs.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

BWI (1 of 2)—Baltimore-Washington Thurgood Marshall International Airport Q1 2023 Airport Construction Outlook

7Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

E RTR relocation G G G

F RWY 10 ALSF-2 T T T T T T T T T T T T

G Terminal C/D Connector

H TWY R Extension

Project Description of Work Estimated Dates Status Impact Notes

E RTR relocation Relocate the Remote Transmitter Receiver (RTR)
near the VOR and install a Primary Wind Cone. Spring 2022 to 12/30/2022 Complete G

F RWY 10 ALSF-2 Relocate the RWY 10 ALSF-2 Substation and
backup power equipment. 2024 TBD Upcoming T

Hangar construction and modifications to TWYs F &
R are affecting the FAA ALSF-2 facility. Due to lead
time for engine generator (12 months) and
transformer (13 months) earliest start date is
October 2023. Dates are tentative.

G Terminal C/D Connector
Construct Terminal C/D Secure Connector, Future
FAA ATCT, FAA and Maryland Aviation
Administration (MAA) Administration Area.

2026 TBD Upcoming T

The Concourse C/D secure interconnect project is
the final terminal interconnect needed to allow
passengers to walk between all concourses without
leaving TSA secured space.

H TWY R Extension Extend TWY R to create a dual taxiway system
extending to the west from RWY 15R/33L. 2026 TBD Upcoming T

The project area will include an extension of parallel
TWY R from TWY G to the RWY 10 threshold. Project
is delayed until further notice.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

BWI (2 of 2)—Baltimore-Washington Thurgood Marshall International Airport Q1 2023 Airport Construction Outlook

8Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A RWY 19 Crane Ops
(Amazon & Crystal City) Y Y Y Y Y Y Y Y Y Y Y Y

B Lighting Vault Relocation G G G G G G G G G

C RWY 4/22 G G G G G G G G G G G G G G G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A RWY 19 Crane Ops (Amazon
& Crystal City)

Temporary cranes 486 feet MSL west of RWY 19 at
DCA.

There are 7 temporary cranes within close
proximity to DCA (West of DCA) that have been
raised for building/construction projects around
the area. These cranes will be in place through
9/2023 and will be raised in phases up to 486 feet
MSL.

10/27/2021 to 09/30/2023 In Progress Y

Possible airborne holding delays of +15 minutes
depending on the weather/IFR conditions with
ceilings below 300 feet.
ILS RWY 1 SA CAT I requires a missed approach climb
gradient of 678 FT/NM to 700 and ILS. RWY 1 CAT II
requires a missed approach climb gradient of 777
FT/NM to 700.
SIRs will be submitted with the various phases/crane
height changes.

B Lighting Vault Relocation
TV-900 Lighting Vault Relocation. Airport lighting
vault will be relocated. FAA NAVAIDS and
communication equipment will be relocated.

11/01/2021 to Spring 2023 TBD In Progress G No operational impact. But Pet 2000 charged and
ready for backup.

C RWY 4/22 RWY 4 closed except for taxiing and takeoff.
RWY 22 closed except for taxiing. 02/04/2022 to 11/01/2024 In Progress G

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DCA (1 of 4)—Ronald Reagan Washington National Airport Q1 2023 Airport Construction Outlook

9Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

D RWY 15 Hold Bay G G G G G G

E RWY 15/33 - Phases 1 & 2 G G G

Project Description of Work Estimated Dates Status Impact Notes

D RWY 15 Hold Bay RWY 15 Hold Bay will be expanded. Fall 2022 TBD to Winter 2023 TBD In Progress G Mostly overnight work.

E RWY 15/33 - Phases 1 & 2

Phase 1 - Reconstruction of Runway 15/33. 04/16/2023 to 04/30/2023 Upcoming G

Weekend and nightly closures. RWY 4/22 will be
impacted because RWY 4 will be available for
departures only during the closures.

Nightly 8-hour runway closures (2200-0600) will
occur.
Either RWY 1/19 or RWY 15/33 will remain open
with the exception of when work occurs in the
runway intersection.

To complete the intersection of RWY 1/19 and RWY
15/33, MWAA will close both runways for one night.
The intersection closure will occur during Phase 1
2023.

Phase 2 - Continuation of reconstruction of RWY
15/33 project. 08/16/2024 to 09/15/2024 Upcoming G

Nightly 10-hour closures (2200-0800) will occur.
Either RWY 1/19 or RWY 15/33 will remain open
with the exception of when work occurs in the
runway intersection.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DCA (2 of 4)—Ronald Reagan Washington National Airport Q1 2023 Airport Construction Outlook

10Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

F RWY 1/19 Y Y Y Y Y Y Y Y Y Y Y Y

G RWY 1/19 Continued Y Y Y Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

F RWY 1/19

Reconstruction of RWY 1/19. The Metropolitan
Washington Aviation Authority (MWAA) initiated a
project to rehabilitate RWY 1/19 and RWY 15/33 in
the 2023 and 2024 construction seasons. The
construction will entail removing and replacing the
existing asphalt pavement partial depth (6”- 9”).
The construction will impact the RWY 1/19
centerline lights and RWY 1 Touchdown Zone
(TDZ) lights where these facilities will be out of
service for an extended period of time.

May 2023 to November 2023 Upcoming Y

The project is scheduled to take two construction
seasons (March - November) beginning in 2023 and
finishing in 2024 with two winter shutdowns
(December-February).  All work will occur at night
(2300-0600) with temporary runway closures. Both
runways will be open each day.  Runway closures
will be mutually exclusive except for the runways
intersection work.

Continuation of reconstruction of RWY 1/19
project. April 2024 to August 2024 Upcoming Y

G RWY 1/19 Continued Reconstruction of RWY 1/19. May 2023 to November 2023 Upcoming Y

RWY 4/22 will be restricted to RWY 4 Departures for
the duration of the project to accommodate a
temporary asphalt batch plant in the approach to
RWY 4, which also compromises the RWY 22 Safety
Area (RSA).

RWY 1/19 procedures will be impacted with the loss
of the runway centerline and TDZ lights.  The
visibility minimums for ILS or LOC RWY 1 will be
raised from 1800 RVR to 2400 RVR.  No impacts to
ILS RWY 1 (SA CAT I 1400 RVR) or ILS RWY 1 (CAT II
1200 RVR) approach procedures.  RWY 1 and RWY
19 takeoff minimums will be raised from 500 RVR to
1000 RVR with the loss of runway centerline lights.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DCA (3 of 4)—Ronald Reagan Washington National Airport Q1 2023 Airport Construction Outlook

11Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

H I-VWH Localizer Upgrade Y Y

I RWY 19 Hold Bay (RIM) G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

H I-VWH Localizer Upgrade

FAA project to upgrade the I-VWH localizer (LOC)
supporting RWY 19 at DCA.

The I-VWH LOC is off airport property across the
Potomac River approximately abeam the RWY 22
threshold.

May 2023 TBD to Jun 2023 TBD Upcoming Y

The upgrade will take the I-VWH LOC out-of-service
for 30 days in May 2023.  The I-VWH LOC supports
the LDA Z
RWY 19 instrument approach procedure. Therefore,
this procedure will not be available for 30 days in
May 2023.

I RWY 19 Hold Bay (RIM) Reconfiguration and expansion of Hold Bay 19. Spring 2025 to Spring 2028 Upcoming G Mostly overnight work.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DCA (4 of 4)—Ronald Reagan Washington National Airport Q1 2023 Airport Construction Outlook

12Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A Terminal A Redevelopment
and Demolition Project Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

B Terminal B Ramp Rehab T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

A Terminal A Redevelopment
and Demolition Project

Utilities and paving of the ramp area and portions
of the ATC-movement area in the area North of
the New Terminal A (currently under
construction). Project also includes the demolition
of the three (3) existing Terminal A Satellite
Concourses (A1, A2 and A3) starting with the
western-most Concourse (A1).

10/01/2021 to 2024 TBD In Progress Y

New Terminal A is expected to open for operations
in the first two weeks of January. However ramp and
demolition of old terminal will continue throughout
the Spring of 2023

Some phases may add to taxi times more than
others especially during IROP/SWAP conditions due
to reduced staging areas.

Project planned to take approximately 3 years to
complete.
Terminal A partial demolition in progress and to
continue after partial opening of New terminal A.

Continuation of the Terminal A Redevelopment
project. 2023 to 2024 Upcoming T

Some phases may add to taxi times more than
others especially during IROP/SWAP conditions due
to reduced staging areas.

B Terminal B Ramp Rehab Terminal B Ramp Rehab. 2025 TBD Upcoming T

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

EWR (1 of 3)—Newark Liberty International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

13Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

C TWY B Y Y

D RWY 4L/22R G

Project Description of Work Estimated Dates Status Impact Notes

C TWY B TWY B closed between TWY C and TWY V. 09/20/2022 to 11/20/2022 Complete Y

Limited impact on EWR’s southwest flow, but
substantial impact on the northeast flow. On
northeast flow, this closure impacts the Tower’s
ability to handle departure volume heading towards
the south end of the field as 80% of departures will
have to bottleneck to one taxiway at C and A. This
will also cause limited flexibility to meet departure
TMIs. This coincides with the new Terminal A
scheduled to open 11-1-2022.  A GDP may be
warranted to help alleviate ground congestion. On
Northeast flow landing RY4R and departing RY4L,
RY11 available and encouraged for most departures
from Terminal C.

D RWY 4L/22R Milling/Paving and Grooving of RWY 4L/22R. 10/25/2022 to 10/28/2022 Complete G

Milling/Paving/Grooving of RWY 4L/22R Proper
(north section). RWY 4L/22R will be closed. RWYs
11/29 and 4R/22L will be open.

10/25/22 to 10/28/22 – Weeknight closures - RWY
4L/22R is closed. RWYs 11/29 and 4R/22L are open.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

EWR (2 of 3)—Newark Liberty International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

14Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

E New Terminal A Y Y Y Y

F New Terminal A Ramp Y

Project Description of Work Estimated Dates Status Impact Notes

E New Terminal A

New Terminal A redevelopment program.
Demolition of existing Terminal A complex and
construction of new Terminal A complex. Includes
infrastructure required to support a 33-gate
terminal complex.

01/01/2018 to Jan 2023 TBD In Progress Y

New Terminal A is expected to open for operations
in the first two weeks of January. Ramp and
demolition of old terminal will continue throughout
the Spring of 2023.

Multi-phased project. Expect taxiing delays in/out
due to ramp congestion.

Partial Terminal Opening, 12/15/2022 (21 Gates).

Full Terminal Opening, 3/15/2023 (33 Gates)

F New Terminal A Ramp

Rehabilitation and paving of South TWYs and ramp
areas.

Current scope includes new TWYs A9, A10, A11,
A12 and F.

01/01/2018 to 10/20/2022 TBD Complete Y
Construction of New Terminal A Ramp Area (both
North and South) in non-ATCT Movement Area
including Taxilanes in progress.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

EWR (3 of 3)—Newark Liberty International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

15Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Project Description of Work Estimated Dates Status Impact Notes

No projects at this time

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

IAD—Washington Dulles International Airport Q1 2023 Airport Construction Outlook

16Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A TWY Z G G G G

B
Terminal Area (JFK

Redevelopment (JFKR))
Program

G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A TWY Z TWY Z closed for construction between RWY
4L/22R and TWY Y. 07/29/2019 to 01/01/2023 In Progress G

B
Terminal Area (JFK

Redevelopment (JFKR))
Program

Redevelopment construction involving Terminals
1, 4, and 5-7 and other areas. 06/01/2021 to 2028 TBD In Progress G

24 hardstands will be relocated. This will result in
increased towing operations and limited metering
locations.
Redevelopment scope and schedule being
reevaluated due to COVID-19.TBD.

JFK Redevelopment (JFKR) Program includes the
following large-notable projects located inside of the
Central Terminal Area (CTA):
New South Terminal (New Terminal One (NTO))
New North Terminal (New Terminal 6 (NT6))
Terminal 4 (T4) Expansion including the extension of
the T4 North Concourse "A".

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

JFK (1 of 2)—John F. Kennedy International Airport Q1 2023 Airport Construction Outlook

IATA Level 3

17Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

C RWY 4L/22R & TWY K Y

D TWYs A & B T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

C RWY 4L/22R & TWY K
RWY 4L/22R  concrete repairs/replacement.
Runway closures will occur as follows: one 96-hour
closure and two 24-hour closures.

September 2022 to October 2022 Complete Y
Impact would be the loss of a secondary departure
runway and the possibility of a single-runway
operation if driven by weather/wind.

D TWYs A & B Full reconstruction of TWYs A and B 2023 TBD Upcoming T Project deferred due to COVID-19/funding
constraints.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

JFK (2 of 2)—John F. Kennedy International Airport Q1 2023 Airport Construction Outlook

IATA Level 3

18Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A Terminals C & D G G G G G G G G G G G G G G G G G G G G G G G G G G G

B TWY A Shoulder G G G G G G G G G G G G G G G G G G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A Terminals C & D

Terminals C & D redevelopment. Construction
includes demolition of the existing terminals and
reconstruction.
Construction is for a 37-gate terminal.

08/01/2017 to December 2024 In Progress G

Construction includes new main terminal. Terminal C
& D is approx. 38% of LGA passenger traffic (275
daily departures).
New Terminal C Headhouse and new Concourse E to
opened on June 4, 2022. Partial opening of
Concourse F in Fall 2022.

B TWY A Shoulder TWY A shoulder work to tie in new Terminal C.
Concourses E & F paving and drainage to TWY A. March 2020 to 02/26/2025 In Progress G Nightly closures from 2300-0700.  Possible closure of

TWY N and V between A and M (now Taxilane 17).

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

LGA (1 of 5)—LaGuardia Airport Q1 2023 Airport Construction Outlook

19Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

C Hydrant Fueling Line G G G G G G G G G G G G G G G G G G G G G G G G

D TWYs P, R, B, G
Rehabilitation T T T T T T T T T T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

C Hydrant Fueling Line Installation of fuel hydrants line. 2023 TBD to 2024 TBD Upcoming G

Dates are tentative. This is a 28-phase project with
most of the work done overnights. There will be
some phases needing to be completed during the
daytime.

Segments of TWY B and TWY A will require
reductions to ADG Ill or smaller. This will last for the
duration of the project. Multiple segments may be
worked on during the same time periods.

D TWYs P, R, B, G Rehabilitation
TWYs P, R, B and G will require rehab work to be
broken up in stages and completed over the
course of two years (2023 & 2024).

Spring 2023 TBD to 2024 TBD Upcoming T

Asphalt and concrete work are required.
Approximately 20,  54-hour weekend closures
required to complete the concrete work. 54-hour
closures include taxiway segments only. Both
runways will return to service at or before 1200L on
Sunday.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

LGA (2 of 5)—LaGuardia Airport Q1 2023 Airport Construction Outlook

20Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

E RWY 4 MALSR T T T T T

F RWY 4 PAPI G G

Project Description of Work Estimated Dates Status Impact Notes

E RWY 4 MALSR There is a 120-day outage planned for the RWY 4
MALSR. 04/17/2023 to 08/15/2023 Upcoming T

Various state and city DOT offices, along with the
NYC Park service will be involved in this project for
permit approvals.  Boring under Grand Central
Parkway and installing a light bridge catwalk over
the Grand Central Parkway are included in this
project.

Increase S-ILS 04 visibility to 3/4 mile or RVR 4000.

F RWY 4 PAPI
Replacing due to Hurricane Ida damage and
relocating to  coincide with ILS and RNAV
procedures. This will be a 45-day outage.

06/12/2023 to 07/27/2023 Upcoming G
Dates are tentative.

Overlaps with the RWY 4 MALSR outage.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

LGA (3 of 5)—LaGuardia Airport Q1 2023 Airport Construction Outlook

21Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

G Runway Closures G G G G G G G G G G G G G

H RWY 4 ALS Y Y Y Y Y Y Y Y Y

I RWY 4 Localizer T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

G Runway Closures

The airport will be closed for overnight
maintenance work.
Airport will be closed to fixed wing aircraft for
routine repairs to accommodate construction from
0000L to 0600L.
Additionally, there will be an extended weekend
closure of one of the two runways each weekend
from Midnight Friday (0000L to noon (1200L) on
Sunday.

11/15/2022 to 11/15/2023 In Progress G

From November 15, 2022 to April 15, 2023 the
following procedures are in place for runway
closures:

One Runway will be NOTAM’d with a Prior
Permission Request (PPR) requiring a 30- minute
request in order to reopen the designated runway.

Overnight airport closures will resume on April 15,
2023 and will continue until November 15, 2023.

H RWY 4 ALS RWY 4 ALS replacement. Spring 2023 TBD to Fall 2023 Upcoming Y RWY 4 ILS minimums will be increased due to inop
component (4500 RVR).

I RWY 4 Localizer Construction of an extension of the runway deck
platform. 2024 TBD Upcoming T

Proposal to relocate the RWY 4 localizer to support a
more stable localizer signal. The relocation from a
pier over the water to an extension of the runway
deck platform will help eliminate signal reflection
issues with the tide changes.  Project is on hold.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

LGA (4 of 5)—LaGuardia Airport Q1 2023 Airport Construction Outlook

22Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

J Terminal B G G

K RWY 13 ALS Y Y

Project Description of Work Estimated Dates Status Impact Notes

J Terminal B

Terminal B redevelopment of the Central Terminal
Building (CTB). Construction expected to include
the demolition of the existing terminal and
associated infrastructure.
Construction is for a new 35-gate terminal.

08/04/2015 to 11/01/2022 Complete G

Majority of Concourse B opened by June 2019.
Concourse Headhouse opened June 2020.  North
portion of Concourse A opened August 2020 with
first seven (7) gates.  Last two (2) additional gates in
Concourse B opened May 2021. All remaining gates
will be open by Summer 2022. All remaining gates
are now open as of July 2022.

There is some final airside work on the ramp
adjacent to the new Terminal B that is scheduled to
wrap up December 2022.

K RWY 13 ALS RWY 13 ALS will be out-of-service. 07/25/2022 to 11/18/2022 Complete Y

ILS visibility will go from 1800 RVR to 4000 RVR.
Localizer  visibility CAT A & B will go from 2400 RVR
to 5500 RVR and CAT C & D will go from 2400 to 1
3/8 SM.
RNAV (GPS)  CAT A & B will go from 2400 RVR to
5500 RVR and CAT C & D will go from 2400 to 1 3/4
SM.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

LGA (5 of 5)—LaGuardia Airport Q1 2023 Airport Construction Outlook

23Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A TWY K Reconstruction G G G G G G G G G G G G G G G

B TWY P
Relocation/Realignment G G G G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A TWY K Reconstruction Reconstruction of TWY K. Construction includes
demolition, paving, lighting, marking, and grading. 03/15/2020 to 12/31/2023 In Progress G Potential for limited impact to adjacent taxiways.

B TWY P
Relocation/Realignment

Reconstruction and relocation of TWY P between
TWY T and TWY N. March 2022 to 2023 TBD In Progress G Potential for limited impact to adjacent taxiways.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

PHL (1 of 2)—Philadelphia International Airport Q1 2023 Airport Construction Outlook

24Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

C TWY J Reconstruction T T T T T T T T T T T T T

D RWY 26 RSA G G G G G G G G G G G G G G

E TWYs Y and U T T T T T T T T T T T T T T T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

C TWY J Reconstruction TWY J reconstruction project. March 2023 to March 2024 Upcoming T Expected to start in March 2023 and last a year.

D RWY 26 RSA
Runway 26 RSA Improvements. Implementation of
Declared Distances is being evaluated along with
EMAS for the RWY 26 end based on updated ops.

05/01/2023 to 06/15/2024 Upcoming G

E TWYs Y and U Taxiways Y and U reconstruction project. 05/01/2023 to 06/30/2025 Upcoming T Expected to start in May 2023 and lasts two years.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

PHL (2 of 2)—Philadelphia International Airport Q1 2023 Airport Construction Outlook

25Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A South De-icing Facility G G G

B RWY 9L End-Around TWY G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A South De-icing Facility Development of supporting ramp to provide
additional  capacity for all carriers. 01/22/2021 to 12/31/2022 TBD In Progress G

All paving has been completed now the contractor is
working on striping the ramp.  Due to cold nighttime
temperatures, painting is limited to daytime hours.
Sections of TWY R are being closed to accomplish all
of the movement area striping.  A large amount of
striping inside the ramp is required to accommodate
all of the de-ice bays.  While the ramp will be
complete there are numerous systems that have yet
to be tested, and limited lighting options for night
time de-icing.

B RWY 9L End-Around TWY
Construction of an end-around-taxiway (EAT) at
RWY 9L to provide more efficient capacity and
reduce delays.

07/06/2021 to Q1 2023 In Progress G Taxiway is awaiting markings. RWYs 9L/R ILS were
flight checked and returned to service on 11/18.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ATL (1 of 5)—Hartsfield-Jackson Atlanta International Airport Q1 2023 Airport Construction Outlook

26Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

C Concourse T G G G G G

D RIM HS1 G G G

Project Description of Work Estimated Dates Status Impact Notes

C Concourse T

Concourse T will be extended north to add five (5)
new gates.  The extension will modify the parking
areas, apron areas, and construct five (5) new
gates to accommodate up to Aircraft Design Group
(ADG) III.

01/01/2021 to 02/28/2023 In Progress G

West entrance to Ramp 1N will continue to be
closed until approximately 10/17/22. Concrete
installation continues on the West side of Ramp 1N.
The blast fence at the West end of the project
adjacent to the SIDA fence has been installed.

Building steel erection, for the five (5) gate extension
is underway. Occupancy of Phase 1 (Gates T18,T19,
T20 & T21) is October 17, 2022.

Phase 2 (Gate T17 is February 28, 2023.
Phase 3 (Renovation of existing gates T15 & T16) is
February 28, 2023.

D RIM HS1
Runway Incursion Mitigation (RIM) Program:
Construction will be for TWY D at the entrance to
FBO ramp shift.

June 2023 to August 2023 Upcoming G
HS1 – Work will be shifting TWY D at the entrance to
FBO ramp to the east to mitigate problematic
geometry.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ATL (2 of 5)—Hartsfield-Jackson Atlanta International Airport Q1 2023 Airport Construction Outlook

27Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

E Ramp 2 Pavement
Replacement Project G G G G G G G G G

F Taxiway repair/pavement
replacement Y Y Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

E Ramp 2 Pavement
Replacement Project

33,000 square yards of full depth concrete
pavement placement. Two slabs on either side of
east side taxilane centerline.

Spring 2023 TBD to Fall 2023 TBD Upcoming G
13 phases, each phase 10 – 17 days per phase.
Project will be coordinated so that no more than one
ramp throat is closed at a time.

F Taxiway repair/pavement
replacement

Replace taxiway pavement including underdrains,
lighting, markings and adjacent shoulders April 2023 to Sep 2023 TBD In Progress Y

The only impact for this project will be that TWY A3
will be restricted to ADG III and below.

Anticipated construction August to December 2022
for the following work locations:

TWY B at B2 and B3.  Taxilane D at Ramp 6N
Ramp 5N at F (Requires closures of Gate D41 for 10
days, then Gate E36 for 10 days)
TWY T between L and M, TWY M at M12

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ATL (3 of 5)—Hartsfield-Jackson Atlanta International Airport Q1 2023 Airport Construction Outlook

28Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

G Shoulder Replacement
Project Y Y Y Y Y Y

H Ramp 20 Pavement
Replacement T T T

Project Description of Work Estimated Dates Status Impact Notes

G Shoulder Replacement
Project

Crack seal, mill and overlay and full depth
replacement of airfield shoulder pavement;
grading along infield to eliminate debris dams
along edge of paved shoulder.

Summer 2023 to Fall 2023 TBD Upcoming Y

Locations impacted:
Shoulders adjacent infield areas in North and Center
complexes.  Will involve runway closures.

In procurement, bids due this month, June 2022.
• Finalizing construction phasing – 60 phases
anticipated in 2023
• 4 phases: Will involve runway closures in north and
center complexes (multiple weekends: Friday 2330
to Monday at 0630)
• 30 Phases : 24/7 closures
• 26 Phases: Night work only (2330 to 0630)

H Ramp 20 Pavement
Replacement Ramp 20 pavement replacement. Summer 2023 TBD Upcoming T

Locations impacted:  Ramp 20/North Cargo.  Ramp
20 anticipated construction is Summer 2023
(construction activities planned to take place in
deicing off-season).

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ATL (4 of 5)—Hartsfield-Jackson Atlanta International Airport Q1 2023 Airport Construction Outlook

29Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

I Ramp 19 & Taxilane A3 G

J RWY 9L Relocated
Threshold G

K RWY 10 Glideslope Y Y Y Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

I Ramp 19 & Taxilane A3 Ramp 19 and Taxilane A3 Pavement replacement.
Project will be broken into several phases. 06/01/2021 to 10/04/2022 Complete G

Phase 12 construction is currently underway.
Aircraft up to ADG V are now permitted to operate
in the area and taxi under their own power.

J RWY 9L Relocated Threshold RWY 9L Relocated Threshold - End-Around
Taxiway Construction. 09/16/2022 to 10/31/2022 Complete G Relocated threshold done and runway is back to full

length.

K RWY 10 Glideslope Safety area improvements on north complex and
grading of RWY 10 glideslope reflective plane. June 2023 to 2023 TBD Upcoming Y

Will reduce capacity during Instrument operations.
Glideslope outage for 120 days. Localizer will be
operational.

DOA cancelled bids. NTP issued to begin approved
design modifications.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ATL (5 of 5)—Hartsfield-Jackson Atlanta International Airport Q1 2023 Airport Construction Outlook

30Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A North of RWY 18C End-
Around Taxiway (NEAT) G G G G G G G G G G G G G G G G G G G T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

A North of RWY 18C End-
Around Taxiway (NEAT)

Phase 1A: Fill and grading. 07/01/2022 to 04/01/2024 In Progress G

Loss of CAT I/II/III ILS service during Phase 1 for
relocation of RWY 36C Localizer.  Localizer only
service for RWY 18C during work in the Glide Slope
critical area.  Loss of 1/4 mile visibility credit while
modifying RWY 18C MALSR due to grading work.

Simultaneous triple instrument approaches can be
done with the RNAV 18C approach, albeit with
minimums for 18C at 200-1/2 for the LPV and 400-
1/2 for the LNAV/VNAV, and minimums for 36C at
200-1/2 for LPV and 500-1/2 for the LNAV/VNAV.

Phase 1B: Paving, lighting and marking for the end-
around taxiway north of RWY 18C/36C.

Possible service interruptions due to infrastructure
system tie-ins. Possible arrival/departure impacts
due to equipment and construction cranes.
Impact level still unknown at this point.

07/01/2023 to 10/31/2024 Upcoming T

Capacity rates may be impacted minimally during
this phase.  If work in the RSA can be performed
after hours or under a displaced threshold, May
require a substantial impact runway closure.
Runway status lights to be reconfigured, ASDE-X
Remote Unit to be relocated, and a new RTR site to
be established to facilitate taxiway opening.

Phase 2 displaces RWY 18C threshold and adds
highspeed taxiway on south end of runway. 2028 TBD Upcoming T Will require relocation of Runway 18C MALSR, Glide

Slope, TD RVR, and PAPI.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

CLT (1 of 5)—Charlotte/Douglas International Airport Q1 2023 Airport Construction Outlook

31Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

B TWYs A5, A6 & A8 G G G

C D and E Dual Taxilanes G G G G G G G G G G

D TWYs C10, C11, C12 G G G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

B TWYs A5, A6 & A8

TWY A6 closed. Ramp is not in use. It is no longer
used to access aircraft parking.
TWY A8 closed between RWY 5/23 and TWY A.
Pavement rehab work. TWY A5 closed.

03/07/2021 to 12/31/2022 In Progress G
Airport Operations is having internal discussions
about possibility of closing both taxiways, A6 and A8,
permanently.

C D and E Dual Taxilanes
Expand ramp concrete east into current grass
islands, to create room for dual taxilanes along D
& E concourses.

01/08/2022 to July 2023 In Progress G
Construction will be phased to allow the use of D
and E concourses with a single taxilane. Taxi times
may increase slightly.

D TWYs C10, C11, C12

TWY C closed between TWY C10 and TWY C12 to
aircraft with wingspans greater than 118 feet.

TWY C11 closed between terminal ramp and TWY
C to aircraft with wingspans greater than 95 feet.

TWY C11 closed between TWY C and RWY 18L/36R
to aircraft with wingspans greater than 118 feet.

TWY C12 closed between terminal ramp and
approach end of RWY 18L to aircraft with
wingspans greater than 118 feet.

05/20/2022 to 11/14/2023 In Progress G

Part of the ramp D and E dual taxilane project
currently in progress.  ATC and ramp tower are
working around the wingspan restrictions without
issue.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

CLT (2 of 5)—Charlotte/Douglas International Airport Q1 2023 Airport Construction Outlook

32Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

E South Crossfield Taxiway G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G

F
Slab repair

Echo/Sierra/Mike
intersection

G

G TWY F Extension G G G G G G G G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

E South Crossfield Taxiway Installation of an east-west taxiway (between
RWYs 18C/36C & 18L/36R). 03/01/2021 to October 2025 In Progress G

The South Crossfield Taxiway (SCF) paving and
electrical is anticipated to start between April and
June of 2023. The SCF taxiway is anticipated to be
complete by October 2025

F Slab repair Echo/Sierra/Mike
intersection Repair of six concrete slabs. 12/04/2022 to 12/14/2022 Complete G

Some normal taxi routes will have to be amended.
May increase taxi times slightly but delays should
not exceed 15 minutes.  Work will be performed
during the overnight hours.

G TWY F Extension

Extension of TWY F, and creation of de-Icing pads
near the RWY 36C threshold.  Work is being
performed in conjunction with the South
Crossfield Taxiway.

April 2023 to October 2024 Upcoming G

TWY U was closed in May 2021 and will reopen with
the paving and electrical for the TWY F extension
and de-icing pad which is expected to be complete
by October 2024.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

CLT (3 of 5)—Charlotte/Douglas International Airport Q1 2023 Airport Construction Outlook

33Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

H Old Control Tower Removal T T T T T T T T T T T T

I New 4th Parallel RWY Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y R R R R R R R R

Project Description of Work Estimated Dates Status Impact Notes

H Old Control Tower Removal Demolition of old FAA control tower. 2023 TBD Upcoming T
Hazardous materials reports are being compiled.
ASDE-X antenna will be removed by crane at the
same time the tower is taken down.

I New 4th Parallel RWY

Build new runway to add capacity, 10,000 ft. x 150
ft., plus south end-around taxiways.

Will include full extension of TWY V east of new
runway, a new parallel taxiway west of the new
runway, and taxiway tie-ins to the north and south
end-around taxiways.

January 2023 to July 2025 Upcoming Y

Possible service interruptions due to infrastructure
system tie-ins. Possible arrival/departure impacts
due to equipment and construction cranes.

Relocation of the existing Radio Transmitter and
Radio Receiver sites is required prior to construction.

This phase will consists of early clearing and grading
in preparation for the new runway.

West Blvd relocation. August 2024 to November 2025 Upcoming Y The impact level may change as project phase
timeframe gets closer.

Construction of New 4th parallel runway. February 2025 to September
2027 Upcoming R The impact level may change as project phase

timeframe gets closer.

SEAT construction.
NEAT tie-in. February 2025 to January 2027 Upcoming Y The impact level may change as project phase

timeframe gets closer.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

CLT (4 of 5)—Charlotte/Douglas International Airport Q1 2023 Airport Construction Outlook

34Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

J TWY G Slab Repairs G

K TWY C Slab Repairs Y

L Terminal Ramp Expansion -
Phase 1 G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

J TWY G Slab Repairs Repair nine concrete slabs in two phases on TWY G
between TWY A and TWY C. 10/09/2022 to 10/21/2022 Complete G

Work will be performed during the overnight hours.
Phase 1 will be complete by 10/17/2022.  Phase 2
will be complete by 10/21/2022.

K TWY C Slab Repairs Repair twenty-two concrete slabs on the south
end of TWY C. 11/04/2022 to 11/08/2022 Complete Y

Several slabs are in critical need of repair.  Reduced
arrival rates for the duration of the project. TBFM
scheduled delays for departures landing CLT will
increase.

L Terminal Ramp Expansion -
Phase 1

Airport is performing design to convert RWY 5/23
to a taxiway in September 2023.  After the runway
is closed and the ASR is relocated, the terminal
ramp will be extended to the south to improve
ground traffic flow and facilitate future expansion.
Phase 1 consists of ramp concrete extension
southward from the B Concourse area.

01/01/2025 to 01/31/2027 Upcoming G

RWY 5/23 was permanently NOTAMed as out-of-
service on May 1, 2022.  Multi-phased project.
Possible service interruptions for infrastructure
system tie-ins and arrival/departure impacts due to
equipment and construction cranes.

Relocation of the Airport Surveillance Radar is
required prior to construction.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

CLT (5 of 5)—Charlotte/Douglas International Airport Q1 2023 Airport Construction Outlook

35Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A RWY 10R/28L Crane ops G G G G G G

B Tower Cab Modernization G G G G G G G G G

C Tower Cab Equipment G G G

Project Description of Work Estimated Dates Status Impact Notes

A RWY 10R/28L Crane ops Daily overnight crane operations in the immediate
vicinity of RWY 10R Approach/RWY 28L Departure. 01/22/2022 to 03/31/2023 In Progress G

Deployment of crane(s) in the location(s) designated
deems FLL RWY 10R unusable for arrivals and RWY
28L unusable for departures for the noted dates and
times (0400Z-1000Z).

B Tower Cab Modernization Renovation of  FLL base building will also include
roof replacement of the the tower cab. 06/21/2022 to 06/20/2023 In Progress G

Anticipating an ASDE-X outage for approximately 1
week during this project.  Exact dates unknown.  No
operational impacts expected.

C Tower Cab Equipment
Renovation of FLL Tower Cab consisting of
installing new equipment and replacing existing
workspaces.

03/01/2023 to 05/01/2023 Upcoming G Renovation within tower cab. Control positions will
remain open. No operational impacts expected.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

FLL (1 of 2)—Fort Lauderdale/Hollywood International Airport Q1 2023 Airport Construction Outlook

36Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

D TWY A Rehabilitation T T T T T T T T T T T T T T T

E New Taxilane C Project T T T T T T T T T T T T T T T

F Taxilane T Rehabilitation T T T T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

D TWY A Rehabilitation Rehabilitation of Taxiway A. Q2 2024 to Q2 2025 Upcoming T
Design start is expected in Q1 2023 with
construction planned to start Q2 2024.  Construction
is expected to lasts 9-12 months.

E New Taxilane C Project Construction of Taxilane ADG III will be parallel
and south of TWY C. Q2 2024 to Q2 2025 Upcoming T

This project will help with BCAD’s westside
development needs. Design start expected Q1 2023
and construction planned to begin Q2 2024.

F Taxilane T Rehabilitation Rehabilitation of Taxilane T. Q3 2024 to Q3 2025 Upcoming T Design start planned for Q2 2023 and construction
expected to begin Q3 2024.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

FLL (2 of 2)—Fort Lauderdale/Hollywood International Airport Q1 2023 Airport Construction Outlook

37Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A RWY 17L ALSF G G G G G G G G G G G G G G G

B East-side Taxiways Y Y Y Y Y Y Y Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

A RWY 17L ALSF The RWY 17L ALSF is scheduled to remain out-of-
service until  November 18, 2022. 05/27/2022 to 2023 TBD In Progress G

The impact of the ALSF outage is a reduction in
service level on the RWY 17L ILS. The CAT I approach
will have increased minimums and the CAT II
approach will be NA. There are no impacts on the
CAT III approach.

B East-side Taxiways

Phase 2 is the second part of the east field
rehabilitation project. The exact phasing plan has
not been decided. The project will encompass a 3-
month closure for RWY 17L/35R, TWY N and
connectors, TWY J, TWY L and TWY K. When the
work shifts to TWY N and RWY 17L/35R, which is
the 3-month closure, the impacts will be more.

February 2023 to 2023 TBD Upcoming Y

There should be only minimal impacts for the TWY K,
TWY L and TWY J as the tower will have full access to
RWY 17L/35R and TWY F for crossing traffic to this
side. There is a 3-month closure planned for RWY
17L/35R and TWY N which could cause some delays.
The plan should be similar to the plans previously
used and with those in place the impacts were
usually mitigated. Weather and increased volume
could create the need for some traffic management
initiatives to be put into place.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

MCO—Orlando International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

38Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A TWY V3 G G G G G G G G G

B RWY 9/27 Status Lights G G G G G G G G G G G G G G G G G G G G G G G G

C TWY A T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

A TWY V3

TWY V closed between TWY V3 and TWY C except
for taxiing speeds less than 10 mph. Taxiway is
closed daily (Mon.-Sat.) from 0700L-1500L for
FedEx gate construction.

02/10/2022 to 06/01/2023 In Progress G
Finishing work in the TSA then stopping work until
February 2023. Speed restriction will be in place
when work resumes.

B RWY 9/27 Status Lights RWY 9/27 runway status lights (RWSL) system will
be installed. 2023 TBD to 2024 TBD Upcoming G

Reimbursable Agreement Executed.  Design
expected to start January 2023 and construction late
2023/early 2024.

C TWY A

TWY A (West) full-depth reconstruction of approx.
4,125 ft. (between TWYs B and N). Includes
demolition, grading, drainage, signage, markings,
and lighting. This project will also include Hot Spot
1 work.

Spring 2023 to October 2023 Upcoming T
Construction will be done in four phases. Impact
level will be changed if there is any effect on
capacity or delays.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

MEM (1 of 2)—Memphis International Airport Q1 2023 Airport Construction Outlook

39Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

D TWY N G

E TWYs N & J Deicing Pad G

Project Description of Work Estimated Dates Status Impact Notes

D TWY N TWY N south of TWY P is closed for electrical work. 02/21/2022 to 10/22/2022 Complete G

E TWYs N & J Deicing Pad

TWYs N and J, deicing (glycol collection) pad
between RWYs 36L and 36C.
TWY N closed between:
TWY M4 and TWY P (2/1/2022 to 5/1/2022) &
TWY M1 and TWY M4 (2/1/2022 to 7/1/2022) TWY
N closed south of TWY P until August 8.

September 2022 to October 2022 Complete G
Crane located between TWYs N and J deice pads no
longer in use. CAT II/III operations no longer
affected.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

MEM (2 of 2)—Memphis International Airport Q1 2023 Airport Construction Outlook

40Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A Central Base Ramp G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A Central Base Ramp Central Base (East side) ramp expansion and
taxiway tie-in. June 2022 to 06/30/2023 In Progress G

Project expected to have minimal impact to
operations during taxiway tie-in work at the N-13
intersection. Impact expected to be limited to work
adjacent to N-13 and possibility of off-peak hours
closure or restriction of N-13 between TWYs N & M.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

MIA—Miami International Airport Q1 2023 Airport Construction Outlook

41Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A TWY S G G G G G

B Air Cargo Expansion G G G G G G G G G G G G G

C TWY J (TWYs K to E) G G G

D TWY B Closure G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A TWY S TWY S closed between TWY R1 and TWY S1 to
aircraft with wingspans greater than 118 feet. 05/04/2022 to February 2023 In Progress G

B Air Cargo Expansion Air Cargo expansion project. August 2022 to October 2023 In Progress G Dates are tentative.

C TWY J (TWYs K to E)
TWY J closed between TWYs K and E to remove
and rebuild a portion of the existing south service
road.

09/06/2022 to 12/22/2022 Complete G

D TWY B Closure TWY B closure. 2023 TBD Upcoming G Construction expected to lasts 30 days and will occur
sometime between January 2023 and August 2023.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

TPA (1 of 2)—Tampa International Airport Q1 2023 Airport Construction Outlook

42Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

E TWY E Rehabilitation T T

F North Remain Overnight
(RON) Apron Project G G G G G G G G G G G G G G

G TWY A G G G G G G G G G G G G G G

H RWYs 1R/19L & 10/28 Slab
Replacement Y Y Y Y Y Y Y Y Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

E TWY E Rehabilitation Rehabilitation of TWY E. April 2023 to May 2023 Upcoming T Dates are tentative.

F North Remain Overnight
(RON) Apron Project Construction of the North RON apron. June 2023 to July 2024 Upcoming G

G TWY A TWY A closure. June 2023 to July 2024 Upcoming G Minor impacts expected during construction.

H RWYs 1R/19L & 10/28 Slab
Replacement

Slab replacement work on RWY 1R/19 and RWY
10/28. July 2023 to June 2024 Upcoming Y

At peak times, the closure of RWY 1R/19L could
create delay impacts during the slab replacement
project.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

TPA (2 of 2)—Tampa International Airport Q1 2023 Airport Construction Outlook

43Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A
RWYs 17C/35C, 17L/35R,

13R/31L, & 13L/31R
Restricted

G G G G G G G G G G G G G G G

B RWY 17L/35R Storm Drain
project G G G G G G

C Southwest End-Around
Taxiway G G G G G G G G G G G G T T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

A
RWYs 17C/35C, 17L/35R,

13R/31L, & 13L/31R
Restricted

RWYs 17C/35C, 17L/35R, 13L/31R, & 13R/31L
closed to aircraft with wingspans greater than 214
feet.

12/22/2021 to 2023 TBD In Progress G

B RWY 17L/35R Storm Drain
project Storm Drain repair project. July 2022 to 03/31/2023 In Progress G Night work only: (2300-0600)

C Southwest End-Around
Taxiway

RWYs 36L & 36R Southwest End-Around Taxiway
(EAT).  Package 1A. 2023 TBD to 12/01/2023 Upcoming G

All construction completed outside the movement
area. No operational impacts.RWYs 36L & 36R South Section.  Package II September 2024 to January 2026 Upcoming T

RWYs 36L & 36R South Section.  Package III 2025 TBD to 2026 TBD Upcoming T

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DFW (1 of 4)—Dallas/Fort Worth International Airport Q1 2023 Airport Construction Outlook

44Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

D RWY 18L/36R Pavement
Remediation G G G G G G

E Ramp A North & TWY JY
Reconstruction G G G G G G

F East ARFF Station G G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

D RWY 18L/36R Pavement
Remediation RWY 18L/36R joint seal night work (2200-0600) 11/28/2022 to April 2023 In Progress G Cannot begin until completion of 17L night work.

E Ramp A North & TWY JY
Reconstruction Ramp A North and TWY JY reconstruction project. January 2023 to June 2023 Upcoming G

Expected taxi times from the Zulu bridge being
closed may increase some taxi times by 5 minutes or
less for those needing the bridge in a South flow.

F East ARFF Station East ARFF work. Dec 2023 TBD to 2024 TBD Upcoming G

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DFW (2 of 4)—Dallas/Fort Worth International Airport Q1 2023 Airport Construction Outlook

45Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

G 35R Localizer G G

H RWY 13R/31L Pavement
Remediation Y Y

I RWY 36L ALSF-2 T T T T T T T T T T T T

J TWY G Rehabilitation T T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

G 35R Localizer RWY 35R localizer construction/installation 09/07/2022 to 11/07/2022 Complete G RWY 35R localizer OTS for 8-10 weeks. Project will
start after RWY 31R is opened.

H RWY 13R/31L Pavement
Remediation RWY 13R/31L pavement remediation. 09/26/2022 to 11/19/2022 Complete Y

Full pavement closures Sep. 27-Nov. 10, 2022.  In the
South Flow, the arrival rate will be impacted.  North
Flow departure rate is TBD.  Full runway closures will
not overlap.

I RWY 36L ALSF-2 Remove and replace RWY 36L MALSR with ALSF-2. 2024 TBD Upcoming T
The ALSF-2 project has been put on hold by DFW.
There are no definitive plans to restart that project
as it would require a runway shutdown.

J TWY G Rehabilitation TWY G rehabilitation project. September 2024 to 2026 TBD Upcoming T

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DFW (3 of 4)—Dallas/Fort Worth International Airport Q1 2023 Airport Construction Outlook

46Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

K RWY 17R/35L Rehab Y Y Y Y Y R R R R R R R Y Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

K RWY 17R/35L Rehab

RWY 17R/35L will be a full rehabilitation. RWY 35L
threshold construction. April 2023 to August 2023 Upcoming Y

Rolling closures south to north. South flow minimal
impact to arrivals and departures.

North flow arrival rates reduced to allow departures
off of RWY 35C during departure banks.

Visual Conditions: Landing 36L, 35R, 31R (6MIT).
VMC: 90/90 AAR/ADR.

Instrument Conditions: Landing 36L, 35R, 35C
(8MIT). LVMC/IMC: 78/72, LIMC: 66/60 AAR/ADR.
Departures: 15-20 Departure Delays (East
Bound/Gate Departures Impacted Most)

Gate Holds Possible. One entrance to RWY 35L for
departures. RNAV Split efficiencies lost.

Middle portion of RWY 17R/35L closed from TWY
EJ to TWY EM. September 2023 to March 2024 Upcoming R

Arrivals: Dynamically Reduced AAR to allow
departures from 17C during departure banks.
Visual Conditions: Landing 13R (6MIT), 18R, 17L.
VMC: 90/90 AAR/ADR.
Instrument Conditions: Landing 18R, 17C (8MIT),
17L. LVMC/IMC: 78/72, LIMC: 66/66 AAR/ADR
Departures: Gate Holds Possible

North Flow: Reduced AAR to allow tower to depart
off of RWY 35C. Visual Conditions: Landing 36L, 35R,
31R (6MIT). VMC: 90/90 AAR/ADR.

Instrument Conditions: Landing 36L, 35R, 35C
(8MIT). LVMC/IMC: 78/72, LIMC: 66/66 AAR/ADR
Departures: Gate Holds possible.

North 4000' of runway closed.  RWY 17R threshold
construction. March 2024 to August 2024 Upcoming Y

North Flow: Minimal Impact
South Flow: Reduced AAR to allow tower to depart
off of  RWY 17C during departure banks.
Visual Conditions: Landing 13R (6MIT), 18R, 17L.
VMC: 90/90 AAR/ADR.

Instrument Conditions: Landing 18R, 17C (8MIT),
17L. LVMC/IMC: 78/72, LIMC: 66/66 AAR/ADR

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DFW (4 of 4)—Dallas/Fort Worth International Airport Q1 2023 Airport Construction Outlook

47Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A McNamara Apron
Rehabilitation G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G

B TWY Y Rehab - Phases 1 &
2 G G G G G G G G G G

C TWY Z Construction G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A McNamara Apron
Rehabilitation

Rehabilitate apron around the south terminal
(McNamara) and the adjacent deice pad.

Multiple phases.
4/1/2021-11/15/2021; 4/1/2022-11/15/2022;
4/1/2023-11/15/2023; 4/1/2024-11/15/2024;
4/1/2025-11/15/2025

04/01/2022 to 11/15/2025 In Progress G Project is in non-movement area. Phased to provide
minimal impact on aircraft ground movement.

B TWY Y Rehab - Phases 1 & 2
Rehabilitate TWY Y between TWYs Y9 & V. 04/01/2022 to 11/15/2022 Complete G Project is in movement area. Phased to minimize

impact. Not anticipating closure of RWY 4R/22L.

Rehabilitate TWY Y south of RWY 9L/27R. 04/01/2023 to 11/15/2023 Upcoming G Project is in movement area. Phased to minimize
impact. Not anticipating closure of RWY 4R/22L.

C TWY Z Construction TWY Z relocation between TWY V & Z5, and rehab
of pavement section between TWY Z7 & Z10. 04/01/2025 to 11/15/2025 Upcoming G TWY Z will be relocated out to standard separation.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DTW (1 of 2)—Detroit Metropolitan Wayne County Airport Q1 2023 Airport Construction Outlook

48Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

D RWY 9R/27L Rehabilitation T T T T T T T T

E TWY K Rehab - Phases 1 &
2 T T T T T T T T T T T T T T

F RWY 3L Deice Pad T T T T T T T T

G RWY 21R Deicing Pad
Removal T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

D RWY 9R/27L Rehabilitation Rehabilitation of RWY 9R/27L. 04/01/2024 to 11/15/2024 Upcoming T Project will mill and overlay the runway.

E TWY K Rehab - Phases 1 & 2
Rehabilitate TWY K North of RWY 9L/27R. 04/01/2024 to 11/15/2024 Upcoming T

Project is in movement area. The work will be done
in phases to minimize impact. No runway closures
anticipated.

Rehabilitate TWY K south of RWY 9L/27R. 04/01/2025 to 11/15/2025 Upcoming T Project is in movement area, will be in phases to
minimize impact. No runway closures anticipated.

F RWY 3L Deice Pad Reconstruct and shift the 3L deice pad. 04/01/2024 to 11/15/2024 Upcoming T
Project will relocate the pad slightly to conform with
design standards. To be completed during non-
deicing season. Alternate taxi routes to be utilized.

G RWY 21R Deicing Pad
Removal

RWY 21R deicing pad will be removed and a new
taxiway hold bay created. 04/01/2025 to 11/15/2025 Upcoming T Project will demolish RWY 21R deicing pad and

construct a hold bay. RWY 3L/21R will remain open.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DTW (2 of 2)—Detroit Metropolitan Wayne County Airport Q1 2023 Airport Construction Outlook

49Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A RWY 26L ALSF Project Y Y Y Y Y R

Project Description of Work Estimated Dates Status Impact Notes

A RWY 26L ALSF Project

Removing all old ALSF equipment/buildings/etc.
damaged from hurricane Harvey and building
multiple storage buildings, new approach and in-
pavement lighting for RWY 26L approach end.

This project will be inconjunction with the 3-
month RWY 26L closure.

April 2022 to Jan 2023 TBD In Progress Y

Phase 1:  6 months; may have to adjust approach
minimums for RWY 26L crane operations.

Will involve a 3-month approach reduction and
additional 3-month full runway closure.

Phase 2:  3 months, approach lighting disabled,
CAT I only approach available. This is in
conjunction with the 3-month
RWY 26L closure.

01/01/2023 to 03/01/2023 Upcoming Y

Expect reduced AAR 72 VMC / AAR 64 IMC. In
addition, expect single-stream arrivals on the
northeast and northwest corners.

30+ minute airborne and ESP delays during heavy
arrival demand.

Phase 3:  3 months, RWY 8R/26L closed. TWY NP
closed between TWYs CC and NA. 03/02/2023 to 03/31/2023 Upcoming R

Expect single-stream arrivals on the NE and NW
corners.
 Expect AAR 96-108 in VMC and IMC reduced AAR
from 88-96 to 56-64.

30+ minute airborne and ESP delays during heavy
arrival demand.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

IAH (1 of 2)—George Bush Intercontinental/Houston Airport Q1 2023 Airport Construction Outlook

50Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

B TWY NA G G G G G G G G R R R R

C RWY 15R/33L Closure
(daily) Y

Project Description of Work Estimated Dates Status Impact Notes

B TWY NA

TWY NA phased closures in conjunction for
widening to accommodate ADG VI aircraft.
TWY NA closed between TWY NF & TWY NJ.
TWY NG closed between RWY 08R/26L & TWY NB.
TWY NH closed between RWY 08R/26L & TWY NA.
TWY NP runup pad for 26L closed.
TWY NB closed between TWY NF & NP to aircraft
with wingspans greater than 225 feet except PPR.
TWY NA closed between TWY NJ & NP to aircraft
with wingspans greater than 171 feet.

January 2022 to Sep 2023 TBD In Progress G RWY 8R/26L will be closed at some point during this
project for tie-in taxiways and lighting.

Estimated three-month closure project to tie-in
taxiways and lighting. 06/01/2023 to 09/01/2023 Upcoming R

Expect single-stream arrivals on the NE and NW
corners. The AAR is expected to be reduced from 96-
108 in VMC to 72, and from 86-96 in IMC to 56-64.
30+-minute airborne and ESP delays during heavy
arrival demand.

C RWY 15R/33L Closure (daily)
Runway 15R/33L, a primary departure-runway, is
closed daily from 0300Z-2200Z (2200L-1700L) for
maintenance.

09/25/2022 to 10/16/2022 Complete Y

Operational Impact:After 1500Z/0900L daily, expect
reduced AAR 72 VMC / AAR 64 IMC. In addition,
expect single-stream arrivals on the northeast and
northwest corners.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

IAH (2 of 2)—George Bush Intercontinental/Houston Airport Q1 2023 Airport Construction Outlook

51Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A RTR Relocation G G G G G G G G G

B RWY 13C/31C T T T T T T T T T T T T T T T T T T

C RWY 4L/22R & TWY J T T T T T T T T T

D RWY 4R/22L & TWY P

Project Description of Work Estimated Dates Status Impact Notes

A RTR Relocation
Remote Transmitter Receiver (RTR) to be relocated
from middle of airfield to GA Apron (southwest
corner).

08/29/2022 to Spring 2023 TBD In Progress G The completion includes the removal of old copper
cable and future fiber cable installed.

B RWY 13C/31C RWY 13C/31C Pavement Rehabilitation. 06/15/2023 to 11/01/2024 Upcoming T
Currently planned for overnight closures, will have
two to three 56-hour closures. Expected to include
removal of TWY P between RWY 31C and TWY F.

C RWY 4L/22R & TWY J RWY 4L22R and TWY J Pavement Rehabilitation. 2025 to 2026 TBD Upcoming T
RWY 4R/22L rehab may move to 2025 TBD, and RWY
4L/22R rehab may be pushed back one or more
years.

D RWY 4R/22L & TWY P RWY 4R/22L and TWY P Pavement Rehab. 2026 TBD to 2027 TBD Upcoming T

RWY 4R/22L rehab may move to 2025 TBD, and RWY
4L/22R rehab may be pushed back one or more
years. A removal of former TWY N between RWY 22L
and TWY Q may be undertaken either as part of the
4R/22L rehab, or may occur sooner.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

MDW (1 of 2)—Chicago Midway International Airport Q1 2023 Airport Construction Outlook

52Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

E RWY 13C/31C EMAS T

F RWY 4R/22L EMAS T

G TWYs E1, E2, E3 T T T T T T T T T T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

E RWY 13C/31C EMAS EMAS repairs on both ends and SCC navaid work in
RSA. 08/10/2022 to October 2022 Complete T

F RWY 4R/22L EMAS EMAS repairs and replacement of 8 concrete slabs
at 22L end. 08/10/2022 to October 2022 Complete T

G TWYs E1, E2, E3
Reconfiguration from three contiguous taxilanes
into two discrete taxiways with green space
between.

2024 TBD to 2025 TBD Upcoming T

Required by FAA Airports/RIM Initiative. This area
may require an FAA mandated relocation of the 31C
approach zone hold lines (presently designated as
ILS lines even though not an ILS critical area),
pending outcome of FAA’s nationwide study of
approach protection zones and procedures.

Based on  the Chicago Department of Aviation's
draft Capital Improvement Plan, this work starts in
2024 and ends in 2025.

CDA will introduce an interim design concept by the
end of the 2022 calendar year.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

MDW (2 of 2)—Chicago Midway International Airport Q1 2023 Airport Construction Outlook

53Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A
Safety and Security Station

(SSC) and New ARFF
Station

G G G G G G G G G G G G G G G G G G G G G G G G G G G

B RWYs 30L & 35 Localizer
Platforms Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

A Safety and Security Station
(SSC) and New ARFF Station

Construction of Safety & Security Station (SSC),
includes relocation of Airport Rescue & Fire
Fighting (ARFF) station-2.

Aug 2022 TBD to 2024 TBD In Progress G

Expecting crane impacts when Phase 1 begins in
August 2022. Cranes may impact line-of-sight to the
NW of the tower (approach end of RWY 12R). There
are also concerns about RTR and Localizer
interference. Measures are being taken to relocate
RTRs and replace the localizer with a 20-array
system which is expected to bolster the frequency
strength.

B RWYs 30L & 35 Localizer
Platforms RWY 30L & 35 Localizer platforms will be replaced. Spring 2023 TBD Upcoming Y

Minimal impact to users without suitable RNAV
capability when localizers are OTS. Estimated
completion of platform replacement is 3 weeks.
RWY 35 Localizer Platform tentatively planned for
Spring 2023.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

MSP (1 of 4)—Minneapolis-St. Paul International/Wold-Chamberlain Airport Q1 2023 Airport Construction Outlook

54Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

C RWY 12R/30L RSA Grading
Phases 1 & 2 Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

C RWY 12R/30L RSA Grading
Phases 1 & 2

RSA Grading to satisfy Part 139 requirements.
Runway bituminous shoulder rehabilitation.

RWY 4/22 closed for runway use. Segments of the
following taxiways closed: 4-22, A8/W8, A9/W9,
A10, W10, M

TWYs C & D must remain open for taxiing.

Segments of the following taxiways closed:
A1/W1, A2/W2, A3/W3, A4, A5/W5, W6, A7/W7,
C, D

RWY 4/22 must remain open for taxiing.
TWY M must remain open for taxiing.
TWY A5/W5 and TWY A7/W7 must not be closed
simultaneously.

07/05/2023 to 10/31/2023 Upcoming Y

VMC: ARR 12L, DEP 12L/17 = 28-34 AAR, 66 ADR
(If departing 17 only or there are no departures, the
higher rate could be called since arrival spacing
wouldn’t be needed on 12L)

ARR 30R/35, DEP 30R = 40-48 AAR, 30 ADR
(This AAR may be closer to 48 to 50 with no
departures, however if we’re skipping gaps on one
of the runways it would be closer to 40)

Low VMC: ARR 12L, DEP 12L/17 = 28-30 AAR, 66 ADR
ARR 30R/35, DEP 30R = 40-42 AAR, 30 ADR

IMC: ARR 12L, DEP 12L/17 = 24-28 AAR, 66 ADR
(This accounts for 2 increasing to 3, calling
5mit/170kts spacing for departures)

ARR 30R (RWY 35 NA as CRO requires ceilings of
1700’ and 4SM visibility), DEP 30R = 28 AAR, 30 ADR

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

MSP (2 of 4)—Minneapolis-St. Paul International/Wold-Chamberlain Airport Q1 2023 Airport Construction Outlook

55Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

D
Partial TWY B and

Concourse G Apron
Reconstruction

G

E RWY 4/22 RSA G

F RWY 17/35 RSA Grading Y

Project Description of Work Estimated Dates Status Impact Notes

D Partial TWY B and Concourse
G Apron Reconstruction Taxiway B Reconstruction (Gates G12 – G17) 04/18/2022 to 10/01/2022 Complete G Minimal impact to taxi operations and RWY 12R/30L

exits near the G Concourse of MSP Terminal 1.

E RWY 4/22 RSA RSA Grading along the SW quarter of RWY 4/22. 08/15/2022 to 10/21/2022 Complete G

RWY 4/22 will be closed for the duration of the
project. Reduced capacity and delay impact may
occur if in high crosswind conditions. This closure
coincides with the closure of RWY 17/35 for RSA
grading.

F RWY 17/35 RSA Grading Additional RSA Grading for RWY 17/35. 09/06/2022 to 10/21/2022 Complete Y

RWY 17/35 will be closed. Coordinated with closure
of RWY 4/22 for RSA Grading.
VMC AAR: 70; LVMC AAR 62;    IMC AAR 54; LIMC
AAR 48

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

MSP (3 of 4)—Minneapolis-St. Paul International/Wold-Chamberlain Airport Q1 2023 Airport Construction Outlook

56Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

G Miscellaneous Airfield
Construction G G

H TWYs A3 & A4 G

I TWY T Centerline lights G

Project Description of Work Estimated Dates Status Impact Notes

G Miscellaneous Airfield
Construction

Grading and drainage improvements to Runway
Safety Areas (RSAs), airfield pavement marking
modifications, and electrical upgrades to airfield
signs and runway guard lights.

05/01/2020 to Nov 2022 TBD Complete G

H TWYs A3 & A4

TWY A closed between TWY A3 and TWY A4 to
aircraft with wingspans greater than 135 feet.

TWY A4 closed to aircraft with wingspans greater
than 135 feet.

04/21/2022 to 10/01/2022 Complete G

I TWY T Centerline lights TWY T centerline lights to be replaced in 2022. 09/06/2022 to 10/31/2022 Complete G Minimal impact to taxi operations in Cargo Ops area.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

MSP (4 of 4)—Minneapolis-St. Paul International/Wold-Chamberlain Airport Q1 2023 Airport Construction Outlook

57Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A RWY 9R/27L ALS G G G G G G G G G

B North ASDE G G G G G G G G G G G G G G G

C Western toll-way bypass Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

A RWY 9R/27L ALS
Approach Lighting System (ALS) decommissioned
due to runway construction. Runway will be
closed.

05/01/2017 to Spring 2023 TBD In Progress G

ALS to 27L anticipated this Fall 2022.  9R ALS
expected Spring 2023.  No significant impact
however 9R may be unavailable for arrivals during
low visibility winter conditions.  Not a primary arrival
runway, impact minimal.

CAT I was published 7/14/2022. CAT II/III burn-in
progressing.

B North ASDE Construction of a new North ASDE SMR (airport
surface detection radar antenna) site. 06/18/2018 to 2023 TBD In Progress G Construction delayed.

C Western toll-way bypass
Tollway construction along the western airport
boundary from Interstate 90 to the north, along
S.R.19 connecting to Interstate 294 to the south.

Mar 2022 TBD to 2023 TBD In Progress Y

Construction on the northern dogleg section to
begin in 2022. This is close to RWY 9L/27R.
During construction, cranes will impact approach
minimums by increasing decision height (DH).
Construction may impact approach minimums,
instrument approach NAVAIDs and approach light
systems (ASL) for east/west runways.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ORD (1 of 4)—Chicago-O'Hare International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

58Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

D Core TWY Reconstruction G G G G G G G G T T T T T T T T T T T T T T T

E FAA Facilities Relocation T T T T T T T T T T T T

F RWY 10L ALSF G

Project Description of Work Estimated Dates Status Impact Notes

D Core TWY Reconstruction
Reconstructing TWYs K & L into TWYs A & B. July 2020 to Q2 2023 In Progress G

Alternate taxi routes to be utilized during multi-
phase construction plan.  Currently, TWY L is closed
between TWY K3 and TWY B. TWY B closure is
scheduled for March 15, 2023. Nightly closures to
TWY A9 and TWY K3 upcoming over the next 30-60
days. Reduced capacity and delay impact based on
possible construction plans.

Extension of TWY LL. Fall 2023 to 2024 TBD Upcoming T Extension of TWY LL to the approach end of RWY
22L. Capacity impacts TBD.

E FAA Facilities Relocation

Relocation of FAA facilities: Remote Transmitter
Receiver (RTR)-U, Low Level Wind Shear Alert
System (LLWAS)-16, Airport Surface Detection
Equipment, Model X (ASDE-X), and Fixed Target
Reflector (FTR).

2023 TBD Upcoming T
Remains on hold. However, CDA and FAA
Engineering Services working on designs to maintain
a 2023 construction start.

F RWY 10L ALSF Additional ALSF infrastructure items for new
tollway project. 01/06/2023 to 01/26/2023 Upcoming G

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ORD (2 of 4)—Chicago-O'Hare International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

59Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

G Lima Concourse G G G G G G G G G G G G G G G

H NE Cargo Ramp Phase III
Construction G G G G G G G G G

I Terminal Area Plan (TAP) T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T

J South ASDE T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

G Lima Concourse AAL Lima Concourse expansion. Winter 2022 to 2023 TBD In Progress G Construction of additional “Lima” gates. Awaiting
utility infrastructure work.

H NE Cargo Ramp Phase III
Construction

Construction of additional cargo facilities along
with an additional taxilane (NN2). Summer 2022 to Spring 2023 In Progress G

Completion has been extended. The impact of the
strike still exists in terms of obtaining material
needed to complete construction.

I Terminal Area Plan (TAP) Terminal areas redevelopment and construction. 2023 TBD to 2028 TBD Upcoming T
Multi-year phased projects. Taxiway closures may
change taxi routes and increase taxi in/out times
during construction.

J South ASDE Construction of a new South ASDE SMR (airport
surface detection radar antenna) site. 2023 TBD Upcoming T Construction delayed.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ORD (3 of 4)—Chicago-O'Hare International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

60Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

K RWY 9R/27L Grading G G G

Project Description of Work Estimated Dates Status Impact Notes

K RWY 9R/27L Grading A 60-day closure of runway 9R/27L to address pre-
existing infield grading issues. 08/15/2022 to 2022 TBD Complete G Grading on the 9R approach end is complete.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ORD (4 of 4)—Chicago-O'Hare International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

61Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A TWYs C, D, F, F8 and H
Restricted G G G G

B TWY D10 G G G

Project Description of Work Estimated Dates Status Impact Notes

A TWYs C, D, F, F8 and H
Restricted

TWY C closed between TWY S and TWY R,
TWY H closed between TWY H4 and TWY H7
 to aircraft with wingspans greater than 171 feet.

TWY F8 closed to aircraft exiting RWY 07L/25.

01/01/2022 to 01/01/2023 In Progress G

TWY D closed between TWY D8 and TWY T,
TWY D closed between TWY S and TWY R,
TWY F closed between TWY G2 and TWY G3
to aircraft with wingspans greater than 135 feet.

B TWY D10 TWY D closing nightly for storm drain replacement.
TWY D  closures are between TWY D10 to TWY R. 04/03/2022 to 12/27/2022 Complete G

Currently working on trench drain between D12 and
D13.  Will finish and move to work between D11 and
D12 from Dec 6-30.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

PHX—Phoenix Sky Harbor International Airport Q1 2023 Airport Construction Outlook

62Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A Terminals A, B, & C G G G G G G G G G G G G G G G

B West Deice Pad Expansion G G G G

C TWY EE G G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A Terminals A, B, & C

Ramp and Apron Construction for Terminals A, B,
and C expansion and redevelopment:
Concourse A - 12 new gates (complete by June
2023)
Concourse B - 11 new gates (completed)
Concourse C - 16 new gates (completed)

05/10/2018 to 2023 TBD In Progress G

Ramp and apron construction coinciding with the
concourse expansion plan.
Expecting increased taxi times. New gates will
increase gate capacity by 30%.

B West Deice Pad Expansion Expansion of DS West deicing pads to increase
capacity. Summer 2021 to 01/31/2023 In Progress G

C TWY EE Construction of new TWY EE. This taxiway will
extend from TWY M to an extended TWY P7. 02/23/2022 to 10/20/2023 In Progress G

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DEN (1 of 3)—Denver International Airport Q1 2023 Airport Construction Outlook

63Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

D West Gates DIW Pond G G G G G G G G G G G G G G G

E East Deice Pad Expansion G G G G G G G G G G G G G G G G G G G

F RWY 17L/35R
Rehabilitation Y Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

D West Gates DIW Pond
West Gates DIW Pond construction. Construction
of new ponds to collect, store, and treat storm
water runoff and expended deicing fluid.

01/01/2023 to 03/31/2024 Upcoming G

E East Deice Pad Expansion Expansion of DS East deicing pad to increase
capacity. 06/01/2023 to 12/31/2024 Upcoming G

F RWY 17L/35R Rehabilitation Rehabilitation of RWY 17L/35R planned for
Summer 2023. 06/01/2023 to 10/01/2023 Upcoming Y

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DEN (2 of 3)—Denver International Airport Q1 2023 Airport Construction Outlook

64Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

G RWY 16R/34L Rehab Y

H TWY L (DS to Z) G

I RWY 17R/35L
Rehabilitation Y Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

G RWY 16R/34L Rehab Rehabilitation of RWY 16R/34L planned for
Summer 2022. 06/03/2022 to 10/03/2022 Complete Y Rates may be reduced due to runway closure. May

go from a 3-runway rate to a 2-runway rate.

H TWY L (DS to Z) TWY L closed between TWYs DS and Z. 08/01/2022 to 10/31/2022 Complete G

I RWY 17R/35L Rehabilitation Rehabilitation of RWY 17R/35L planned for
Summer 2024. 06/01/2024 to 10/01/2024 Upcoming Y

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

DEN (3 of 3)—Denver International Airport Q1 2023 Airport Construction Outlook

65Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A RWY 8L/26R Y Y Y Y Y Y T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

A RWY 8L/26R

Phase 1 will shorten RWY 26R by 3200' for east-
end work.

RWY 8L/26R will be widened from 150 to 200 feet.

Phase 1 (East phase) will lasts approximately three
(3) months.

Phase 2 (center and west-end phase) runway
closures.

Stage 2 (west-end phase closure) will last 120 days
with a shortened runway configuration
(departures allowed from TWY L).

10/03/2022 to 02/01/2023 TBD In Progress Y

Stage 4-9 (TWY V/T and A/8L threshold) will require
a shortened runway with departures allowed 24/7
from TWY J and arrivals from 0700 to 1700 and will
last 195 days.

West and center stages of RWY 8L require full
closures resulting in lower AARs. TMIs will be in
place for arrivals during peak periods (0900-1500
HST), miles-in-trail (MIT), and/or call for release may
be implemented.

Expecting arrival/departure delays 15 minutes.
Expect delays for RWY 8R. Possible delays for RWYs
22L/26L, for RWY 22L departures due to RWY 26L
arrivals. Increased taxi times for aircraft requesting
RWY 26L departure.

Stage 3 (center portion of runway) will require a
full runway closure and will last 30 days.

02/02/2023 TBD to 03/05/2023
TBD Upcoming Y

Expecting arrival/departure delays 15 minutes.
Expect delays for RWY 8R. Possible delays for RWYs
22L/26L, for RWY 22L departures due to RWY 26L
arrivals. Increased taxi times for aircraft requesting
RWY 26L departure.

Phase 3 (stages 3-9) should be complete by 2024.

Stage 4-9 (TWY V/T and A/8L threshold) will
require a shortened runway with departures
allowed 24/7 from TWY J and arrivals from 0700 to
1700 and will last 195 days.

Stage 10 – 12 (nightly closures) for final marking
and grooving will last 50 days.

2024 TBD Upcoming T

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

HNL (1 of 2)—Daniel K. Inouye International Airport Q1 2023 Airport Construction Outlook

66Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

B TWYs T and J closures T T T T T

C TWY Y closure T T T

D RWY 8L/26R - Phase 3 T T

E TWY/RWY Shoulder Rehab Y Y Y Y Y Y Y Y

F TWY A Realignment T T T T T T T T T T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

B TWYs T and J closures

TWY T closed between Hickam Air Force Base
(AFB) and TWY B.

TWY J closed between TWYs A and B.

10/04/2022 to 02/01/2023 In Progress T

C TWY Y closure TWY Y closed between RWY 8L/26R and TWY A. 11/12/2022 to 01/31/2023 In Progress T

D RWY 8L/26R - Phase 3 RWY 8L closed. 02/01/2023 to 03/04/2023 Upcoming T

E TWY/RWY Shoulder Rehab Rehabilitate and correct RWY and TWY shoulders
per Part 139 inspection. Feb 2023 TBD to Sep 2023 TBD Upcoming Y Cannot start till RWY 8L Phase 2 complete. Most of

work occurs near RWYs 4L/22R & 4R/22L.

F TWY A Realignment TWY A realignment. Estimated start of
construction is  2024. 2024 TBD to 2028 TBD Upcoming T Taxiway reconfigurations based on HNL geometry

study completed May 2018.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

HNL (2 of 2)—Daniel K. Inouye International Airport Q1 2023 Airport Construction Outlook

67Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A RWYs 1L/19R & 1R/19L
rehab Y Y Y Y Y Y Y Y Y

B TWY W Closure Y Y

C TWY Y Closure Y Y

Project Description of Work Estimated Dates Status Impact Notes

A RWYs 1L/19R & 1R/19L rehab

Runway rehabilitation projects planned for
associated runway closures. 10/31/2022 to Feb 2023 TBD In Progress Y

Current Construction Phasing Plan shows an overall
duration of 332 calendar days for the entire project,
which includes RIM work on taxiways.  The project
will affect both runways. RWY 1L/19R is expected to
be affected before RWY 1R/19L, and closed for
approximately 59 days. RWY 1R/19L is expected to
be closed for 45 days.

RWY 1L/19R Rehab.
Joint Seal Replacement and Runway Take Back
project.

04/14/2023 to 06/12/2023 Upcoming Y

RWY 1R/19L Rehab.
Joint Seal Replacement and RSA. 06/12/2023 to 07/27/2023 Upcoming Y The RSA portion of work runs 07/18/2023-

07/27/2023. Will impact operations on RWY 26R/8L.

B TWY W Closure Included as part of RWY 1R/19L RSA construction. 01/29/2023 to 02/12/2023 Upcoming Y Construction will impact RWY 1R/19L.

C TWY Y Closure Included as part of the RWY 1R/19L RSA work. 03/30/2023 to 04/13/2023 Upcoming Y Construction will impact RWY 1R/19L. TBD

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

LAS—Harry Reid International Airport Q1 2023 Airport Construction Outlook

68Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A TWY D Extension & TWYs Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

B Terminal 0 G G G G G G G G G G G G G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A TWY D Extension & TWYs

TWY D extension from TWY P to TWY AA.
Includes associated new taxiway (W/V) tie-ins to
TWY D from TWY E.

TWY AA at TWY E will be restricted to ADG-III and
smaller for 75 days starting April 2023.

TWY D construction west from TWY AA to TWY
E17 will provide a second full taxiway for RWY
6R/24L.

01/01/2023 to 06/01/2024 Upcoming Y

Longer taxi route expected for aircraft landing and
parking on north complex. Mobilization January
2023. Construction to start November 2022.

Aircraft landing RWY 24R may require back-taxi on
RWY 24L during TWY AA closure.

TBD: The completion of TWY D to E17 will start after
the Terminal 0 and Terminal 9 projects are
complete.

B Terminal 0 New Terminal Gates east of Terminal One. Possibly
SWA gates. 2023 TBD to 2024 TBD Upcoming G

FAA working with LAWA to finalize schedule and
duration. Work anticipated to begin early FY 23.

Includes extensions of TWYs D and E. Possible crane
effects during construction.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

LAX (1 of 3)—Los Angeles International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

69Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

C TWY E Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y

D RWY 6L/24R & Exit
Taxiways R R R R

Project Description of Work Estimated Dates Status Impact Notes

C TWY E

Tie-In Work - East TWY E closed between TWYs K
& W
Tie-In Work - West TWY E closed between TWYs K
& AA
Tie-In Work - East TWY E closed between TWYs D9
& E8

June 2023 to December 2024 Upcoming Y

Tie-In of New TWY U from RWY 6R/24L  Will restrict
movement of ADG-VI aircraft and may affect LAX
Over Ocean Operations (Noise Abatement)
Tie-In of New TWY W and V from RWY 6R/24L
June 2024-October 2024
Tie-In of New TWY S from RWY 6R/24L  Will restrict
movement of ADG-VI aircraft and may affect LAX
Over Ocean Operations (Noise Abatement)
October 2024-December 2024.

D RWY 6L/24R & Exit Taxiways
RWY 6L/24R closure to support new exit taxiway
construction. Runway work will include 7,100 feet
of milling concrete and an asphalt overlay.

09/01/2023 TBD to 12/01/2023 Upcoming R

January 2023 - Mobilization for North Exit
RWYs/TWYs.  Construction will lasts from mid-
September 2023 to the end of December 2023.
(Single CAT II/III RWY)

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

LAX (2 of 3)—Los Angeles International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

70Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

E Terminal 9 G G G G G G G G G G G G

F RWY 6R/24L Rehab & Exit
Taxiways R R R R R T T T T T T T

G TWY C Closure (C3 to B1) G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

E Terminal 9 New Terminal Gates between C5 and C4. Possibly
UAL gates. 2023 TBD Upcoming G Includes extensions of TWYs C. Possible crane effects

during construction.

F RWY 6R/24L Rehab & Exit
Taxiways

RWY 6R/24L closure to support new exit taxiway
construction.
Runway work will include 3,400 feet of concrete
(PCC) west of TWY V to the new TWY U.

01/01/2024 to May 2024 TBD Upcoming R Dates are tentative.

Mobilization for North Exit taxiways planned for
2024, which closes RWY 24R.
Includes TWY E Tie-In work East and West.

Jun 2024 TBD to 2024 TBD Upcoming T Dates are tentative.

G TWY C Closure (C3 to B1) TWY C (new construction) from C3 to B1 2024 TBD Upcoming G Design 2023-2024

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

LAX (3 of 3)—Los Angeles International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

71Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A Terminal Replacement G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G

B Hydrant Fuel Lines G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G G

C TWY B Realignment G G G G G G G G G G G G G G G G G G

D New Cargo Facility T T T T T T T T T T T T T T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

A Terminal Replacement Airport will replace passenger terminals. 06/01/2022 to October 2027 In Progress G

Gates will be added before legacy gates are
demolished.
Phase 1A consists of 19 new gates. Gates 1–5 will be
nonoperational during construction.

B Hydrant Fuel Lines Installation of new hydrant fuel lines to New
Terminal 1 and continuing to Terminal 2 West end. August 2022 to September 2027 In Progress G Two to three gates unavailable during project as in-

ground fuel lines are installed at Terminal 2.

C TWY B Realignment
TWY B realignment south to allow for required
runway separation as well as some geometry
changes.

September 2023 to February
2025 Upcoming G ILS communication fiber lines will be impacted, a

reroute is in design.

D New Cargo Facility

Planned cargo facility at current transient aircraft
parking location is being relocated due to line-of-
sight issues with ATC.  New structure is in prelim
planning, should not pose any ATC issues.

Q1 2024 to 12/01/2025 Upcoming T

Planned cargo facility to consolidate and improve
efficiency of operations. Facility will require shift of
adjacent taxiway and taxilane to meet airfield design
requirements.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

SAN—San Diego International Airport Q1 2023 Airport Construction Outlook

72Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A North Ramp Rehabilitation G G

B Cargo 2 G

C South Ramp T T T T T T T T T

D RWY 16R/34L & TWYs T T T T T T T T T T T T

E TWYs A/B Extension T T T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

A North Ramp Rehabilitation Phase 2- Concourse C, D, and North-ramp
rehabilitation. 09/08/2022 to 11/23/2022 Complete G

B Cargo 2 Replace 4,200 SY of PCCP apron at Cargo 2
including associated drainage and incidental ACP. 09/16/2022 to 10/31/2022 Complete G

C South Ramp South ramp construction 04/10/2023 to 12/01/2023 Upcoming T

D RWY 16R/34L & TWYs RWY 16R/34L and associated taxiways closed for
rehabilitation. 2024 TBD Upcoming T

E TWYs A/B Extension South end reconstruction/extension of TWYs A/B. 2025 TBD Upcoming T Expecting impacts to the ILS glide slope.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

SEA—Seattle-Tacoma International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

73Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A TWYs E & J T T T T T T T T T T T T

B RWY 10L/28R Lighting T T T T T T T T T T T T

C TWYs B1-B4 G G G G G G G G G G G G

D TWY A G G G G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A TWYs E & J TWYs E & J reconstruction. 2023 TBD Upcoming T Determination to proceed is still unknown. Future
project, exact dates unknown.

B RWY 10L/28R Lighting RWY 10L/28R closed for new lighting cable. 2023 TBD Upcoming T

C TWYs B1-B4 TWYs B1 to B4 closed for rehabilitation. 2023 TBD Upcoming G Determination to proceed is still unknown.

D TWY A TWY A reconstruction. 2023 TBD Upcoming G Determination to proceed is still unknown.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

SFO (1 of 3)—San Francisco International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

74Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

E RWY 1L/19R T T

F TWYs F, N, & P T T T

Project Description of Work Estimated Dates Status Impact Notes

E RWY 1L/19R RWY 1L/19R closed for rehabilitation. Spring 2023 to 05/31/2023 Upcoming T

Repaving runway.  Impact will be closure of RWYs 1L
& 1R. NPT comment: This project may be pulled in.

Closure of 1L/19R primarily. 1R will close for haul
route. Can be reopened if 19L needed. TWY B
closure and impact.  Plan is to operate on a 28/28
Right Turn configuration for the entire project.

F TWYs F, N, & P TWYs F, N, & P reconstruction. Spring 2024 TBD Upcoming T Determination to proceed is still unknown.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

SFO (2 of 3)—San Francisco International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

75Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

G TWYs D & T R R R R

H Shoreline Protection
Project Y Y Y Y Y Y Y Y Y

Project Description of Work Estimated Dates Status Impact Notes

G TWYs D & T TWYs D/T closed for realignment, runway
incursion mitigation (RIM) program. 09/01/2023 TBD to 12/01/2023 Upcoming R

Multi-phased project to realign taxiways in order to
rectify deficiencies with the existing geometry.
Separate RWYs 28L & 28R closures; dates and
duration TBD.
Expect increased surface congestion on TWY E.
Dates are Fall 2023.

H Shoreline Protection Project Increasing the sea wall around the entire airport. 2025 TBD to 2028 TBD Upcoming Y

This is a long term project that will have significant
impact on the Airport. The Tower has asked for a
briefing for the District. NCT and ZOA. Expect that
briefing early next year.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

SFO (3 of 3)—San Francisco International Airport Q1 2023 Airport Construction Outlook

IATA Level 2

76Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A North Terminal G G G G G G G G G G G G G G G G G G G G G G G G G G G

B South Terminal G G G G G G G G G G G G G G G G G G G G G G G G G G G

C TWYs G & H / Terminal
Area Project G G G G G G G G G G G G G G G G G G G G G G G G G G G

D North Cargo Apron
Expansion G G G G G G G G G

Project Description of Work Estimated Dates Status Impact Notes

A North Terminal
North terminal concourse and apron
redevelopment.
First phase: 20 gates  Second phase: 11 gates

June 2017 to 2024 TBD In Progress G
Terminal redevelopment program. New concourses
will accommodate larger planes. First phase (West
side) done. Second phase to open in 2023/24.

B South Terminal

South terminal concourse and apron
redevelopment.
Second phase: 22 gates.
Demolition of existing three terminals.

June 2017 to 2024 TBD In Progress G

Terminal redevelopment program. New concourses
will accommodate larger planes, including doubling
international capable gates to six. 78 gates will have
jet bridges. Second phase (East) opening 2024.

C TWYs G & H / Terminal Area
Project

Work done on TWYs G & H to reconstruct
pavement and lighting to tie into the new terminal
apron area.

April 2021 to 2024 TBD In Progress G TWYs G & H is completed.  The apron pavement
work will continue through 2024.

D North Cargo Apron Expansion Expansion of the North Cargo Apron to increase
capacity. 08/01/2021 to 06/30/2023 In Progress G Outside of active movement areas, except when tied

into TWY B, which will be a minimal time.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

SLC (1 of 2)—Salt Lake City International Airport Q1 2023 Airport Construction Outlook

77Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

E TWYs H4-H6, TWY Y G

F TWYs H3, N, P, Q
Rehabilitation G

G TWY E (F1 to F2)
Reconstruction T T T T T T T

Project Description of Work Estimated Dates Status Impact Notes

E TWYs H4-H6, TWY Y

TWY H5 closed.
TWY H closed between TWY H6 and H4.
TWY Y closed between TWY H6 and H4 to aircraft
with wingspans greater than 168 feet.
TWY H4 closed between TWY H and TWY Y.

04/13/2022 to 10/15/2022 Complete G
TWY Y restricted May 19- Oct. 15, 2022.  Expected
reduced capacity to aircraft with wingspans greater
than 168 feet.

F TWYs H3, N, P, Q
Rehabilitation

Rehabilitation of south half of TW P, all of TW N,
TW H3 to the RW hold short line, and all of TW Q. 06/01/2022 to 10/31/2022 Complete G ATCT will have to reroute aircraft from the east side

of the airfield depending on which taxiway is closed.

G TWY E (F1 to F2)
Reconstruction Reconstruct TWY E from F1 to F2. 04/01/2023 to 10/31/2023 Upcoming T

Only TWY E will be available to move aircraft from
the east to west side of the airfield during this
project.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

SLC (2 of 2)—Salt Lake City International Airport Q1 2023 Airport Construction Outlook

78Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A TWY Z West & East
Reconstruction G G G G G G G G G G G G T T T T T T T T T T T T

B TWY E/K Apron
Rehabilitation G G G

Project Description of Work Estimated Dates Status Impact Notes

A TWY Z West & East
Reconstruction

TWY Z West - Rehabilitating and widening TWY Z
from TWY F to the west and stubbing out for
future expansion.

2023 TBD Upcoming G

Project is in four (4) phases.
Project includes installing an interlinking TWY R
between TWY Z & RWY 7R/25L and relocating the
service road.

TWY Z East - Extending, rehabilitating, and
widening TWY Z from TWY F to the east to TWY C
and stubbing out for future expansion.

2024 TBD Upcoming T
30-day RWY 7R closure to tie in taxiways.
Project includes reconstructing TWY C interlink, and
reconstructing Kulis Ramp and Apron tie-in.

B TWY E/K Apron Rehabilitation Mill & Pave Only. TWY E/K Restricted. Gate
Closures 2 x 4 days. Striping/Markings in June. 05/01/2023 to 07/01/2023 Upcoming G

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ANC (1 of 2)—Ted Stevens Anchorage International Airport Q1 2023 Airport Construction Outlook

79Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

C South Air Park G G

D RWY 7R/25L closure Y Y

Project Description of Work Estimated Dates Status Impact Notes

C South Air Park South Air Park TWY Z tie-in with 14 hardstands,
Cargo Warehouse, MRO Facility, and FBO 06/01/2023 to 07/31/2023 Upcoming G Project may be included as part of the TWY Z

extension construction.

D RWY 7R/25L closure
RWY 7R/25L closed for connection of TWY R to
RWY 7R. Complete project runs from April to
October.

07/01/2023 to 08/15/2023 Upcoming Y

In a RWY 7L/33 configuration, expect arriving aircraft
to exit slower and also require increased spacing for
RWY 7L arrivals to accommodate the heavy
departures on RWY 33 due to jet blast issues.
Increased departure delays are anticipated for the
same reason.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

ANC (2 of 2)—Ted Stevens Anchorage International Airport Q1 2023 Airport Construction Outlook

80Y Reduced Capacity and Potential Delay impact



2022 2023 2024 2025

Project OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

A RWY 14/32 Rehab (includes
shoulder and taxiways) T T T T T T T T T T T T

B RWYs 14/32 & 10L/28R
Intersection Project T T

Project Description of Work Estimated Dates Status Impact Notes

A RWY 14/32 Rehab (includes
shoulder and taxiways)

Rehabilitation of TWYs B, F, and H and the
shoulders on RWY 14/32. Closure is expected to
lasts approximately 321 days.

May 2023 to Apr 2024 TBD Upcoming T

RWY 14/32 closure and intersection project will
occur simultaneously.  No work will occur during the
Labor Day weekend Friday-Monday.

Projects scheduled for this timeframe to avoid
potential disruptions to future operations.
Work to be completed:
• Rehab/Reconstruct TWYs B & F south of RWY
10L/28R
• Demolish TWY F2
• Rehabilitate TWY H between RWY 14/32 & TWY F
• Rehabilitate RWY 14/32 Shoulders
• Rehabilitate TWY H between RWY 14/32 & TWY L

B RWYs 14/32 & 10L/28R
Intersection Project

RWYs 10L/28R & 14/32 intersection work. Nightly
closures  2230-0530 local (Monday-Friday
morning).

09/05/2023 to 10/31/2023 Upcoming T

Both runways will be closed during these periods
and  expected to last 8 weeks.  Intersection work
may continue through November 15, 2023 if
inclement weather impacts the schedule.  RWY
14/32 closure and intersection project will occur
simultaneously.

G No capacity effect R Reduced Capacity and Greater Delay Impact T To be determined

PBI—Palm Beach International Airport Q1 2023 Airport Construction Outlook

81Y Reduced Capacity and Potential Delay impact


	BOS
	BWI
	DCA
	EWR
	IAD
	JFK
	LGA
	PHL
	ATL
	CLT
	FLL
	MCO
	MEM
	MIA
	TPA
	DFW
	DTW
	IAH
	MDW
	MSP
	ORD
	PHX
	DEN
	HNL
	LAS
	LAX
	SAN
	SEA
	SFO
	SLC
	ANC
	PBI



